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CERCLA, Petroleum, and Radiological Reports

RPM: Stephen Banister
PM: Doug Bielskis, Innovex-ERRG

RPM: Paul Stoick
PM: NA

RPM: Sharon Ohannessian
PM: Philip Sterns, AMEC FW

RPM: Sharon Ohannessian
PM: John Sourial, ERRG

RPM: Chris Ota
PM: Brett Womack, Gilbane

RPM: Leslie Howard
PM: Lisa Bercik, Aptim

RPM: Hamide Kayaci
PM: Ed Palser, Gilbane

RPM: Hamide Kayaci
PM: Ed Palser, Gilbane

RPM: Hamide Kayaci
PM: Ed Palser, Gilbane

RPM: Leslie Howard
PM: Lisa Bercik, Aptim

RPM: Hamide Kayaci
PM: TBD

RPM: Paul Stoick
PM: CES, Doug Bielskis

RPM: Stephen Banister
PM: Philip Sterns, AMEC FW

RPM: Paul Stoick
PM: CES, Doug Bielskis

RPM: Paul Stoick
PM: CES, Doug Bielskis

RPM: Sharon Ohannessian

PM: Philip Sterns, AMEC FW

4
RAMP

07/31/18 09/17/18

FFA Document

09/27/18

08/27/18 FFA Document



3

Final Status Survey - Ship Berths 14, 21, 22, and 
29

08/31/17  11/17/17

FFA Document

10/15/18

07/16/18

TBD

FFA Document

TBD 11/01/18 12/03/18 FFA Document

 

NA

 03/30/17 



TBD

06/14/18

08/28/18



 01/29/18 



FFA Document

 04/25/18 

1 FFA Document11/17/17  

2

05/21/18 FFA Document 

Rad RACR - Phase II
08/31/17 06/12/18



NA

03/30/18

01/29/18

 02/26/18



2

Parcel D-1

5

01/11/18  TBD2
Final Status Survey - Former NRDL

08/31/17  11/17/17   

01/29/18

RAWP - Historical District

Comments

RTCs

RTCs to 
Agencies

Parcel B-1

1
FOST (Excluding IR-10)

Revised 
Draft 5/9/17 

DRAFT

All

1
Five-Year Review

06/20/18 08/06/18 FFA Document

Document Title & Information

Ite
m Draft to 

Agencies

 

TBD

Final to 
Agencies

10/17/1805/26/17     05/08/17

TBD

NA

09/21/18 10/22/18

Agency Comments

Draft Final to 
Agencies

 TBD

TBD NA

NA

Parcel C

1 TBD NA

1
Petroleum Closeout Report

06/27/18

FINAL

Parcel B-2

07/05/182
O&M Report

04/06/18

TBD NA

DRAFT FINAL

01/11/18 

 06/14/18

Parcel E

01/11/18

3
LUC RD 

4
RAWP - Durable Cover Phase II

Remedial Design


FFA Document10/18/18TBD

10/01/18

11/01/18

08/13/18

01/26/18  04/02/18  

09/14/18



07/31/18

RAWP - Building 253/211
04/27/18  07/11/18

 05/21/18

06/22/18

11/16/18

08/30/18

1

LUC RD
07/13/18

5

Petroleum Work Plan
11/07/17  03/01/18

01/13/17

Execution Plan - SS/SD Removal Action

07/15/18

07/17/18 09/03/18

05/31/18 
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Comments

RTCs

RTCs to 
Agencies

DRAFT

Document Title & Information

Ite
m Draft to 

Agencies
Final to 

Agencies

Agency Comments

Draft Final to 
Agencies

FINALDRAFT FINAL

RPM: Paul Stoick

PM: Tim Kemper, Aptim

RPM: Paul Stoick
PM: Brett Womack, Gilbane

RPM: Hamide Kayaci
PM: Brett Womack, Gilbane

RPM: Hamide Kayaci
PM: Lou Ehrhard, KEMRON

RPM: Leslie Howard
PM: Lisa Bercik, Aptim

RPM: Sharon Ohannessian
PM: Mitra Fattahipour, ECC

RPM: Sharon Ohannessian
PM: Mitra Fattahipour, ECC

RPM: Paul Stoick
PM: NA

RPM: Stephen Banister
PM: Brett Womack, Gilbane

RPM: Stephen Banister
PM: Brett Womack, Gilbane

 LUC = Land use control

 X       NA = Not applicable
PM = Project manager

DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibility study RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Report titles highlighted in gray have been finalized. 

TBD

RACR

FFA Document;  59-day 
extension request by EPA

FFA Document

 02/26/18

FFA Document06/29/18

FFA Document

06/22/18

TBD



09/10/18

Parcel UC-3

06/07/18 

FFA DocumentTBD

1  TBD

10/19/18

12/19/17 

11/29/17  01/29/18

Production or review of document is complete.

Received notification of no comments or 
comments deferred to other agency.

Report titles highlighted in blue are currently under 
regulatory review. 

11/26/18TBD



07/25/18

RAWP - IR03, Shoreline Const., Soil Cover, and 
Rad Scans

07/05/18

Report titles highlighted in yellow have a requested 
expedited review period. 

NA

 TBD 06/07/18  08/21/18

Revised Draft - 6/30/17

FFA Document

NA

08/21/18

RAWP - Protective Liner, Wetlands, and LG 
Control System

02/16/18

08/17/18

04/03/18 

3

02/27/18 



05/21/18 1

Radiological Characterization Surveys Work 
Plan (Piers/Pens)

2

Bathymetric Survey and Former Parcel B Piers 
Investigation Report

Parcel G

1

Parcel F

FOST
06/15/14  07/18/14  

10/21/18

NA

07/30/18

TBD 09/24/18

TBD

10/26/18

04/02/18 

6

RAWP - Excavation, SVE, and GW Treatment
07/25/18 09/10/18

07/09/18 08/09/18

Record of Decision
07/02/18

2
O&M Plan

12/19/17  04/02/18 

11/02/18

10/26/18 11/26/18 FFA Document

10/25/18

FFA Document

Parcel E-2

03/16/181
RACR - Hot Spot Removal and Slurry Wall

7

2
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